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Status:

· Ms. Veronica Scheja has been appointed SMART-T Program Manager replacing Mr. Gerry Wilson who was recently promoted to a new position.
· TM Module was fully deployed 26 March 2003 and receives heavy usage by the TMMA community.
· Training Module Beta version 2.0 currently undergoing testing and certification. Expected completion beginning of February. Test results and feedback reviews are in process. 
· Engineering Drawing Module Beta version 2.0 complete and undergoing Subject Matter Expert (SME) review.
· Integrated Product Support Module Beta version 1.0 under development.
· Maintenance Planning Module Beta version 1.0 complete. Initial review and comments by SME’s received and reviewed. SMART-T Team has provided SME lead with questions based on the comment review. Test team to be established to test and certify module planned by end of second quarter FY04.
· Provisioning Module Beta version 1.0 completed. SME’s to be identified for review and testing.
 Planned Actions:

· Identify Provisioning SME team and initiate review.
· Update SMART-T website with latest information and status.
· Complete Training module testing and incorporate results for rollout.
· Incorporate Instructions and Guidance format across all modules. 
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