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Status:

· TM Module – Processed 30 TMCR’s for month of April. Continued working on incorporating Marine Corps requirements.  Continued review of new specification MIL-DTL-24784C.  
· Training Module – Testing was completed 30 April. Activities that participated in  testing are: NETPDTC, NSWC Crane, NSWC Louisville, NSWC Panama City, NSWC PHD, NSWCCD Philadelphia, NSWCCD Norfolk Detachment,  NUWC Keyport, and NUWC Newport.  Began reviewing new guidance from CNO N12 citing recent transformational acquisition policy and Chairman of the Joint Chiefs of Staff Manual 3170.01 to determine role for SMART-T for these new data requirements.  

· Engineering Drawing Module- Initiated work on inclusion of the engineering drawing processes into a format similar to the Training Module with “steps” to outline each phase of the processes.  Working with the services on update to data management policies/processes that will/can positively impact all of the modules.  Completed the Contractor Logistics Support “path” update.
 
· Integrated Product Support Module - The development has been completed and  Beta  Version 1.0 is available in the production server.
· Maintenance Planning Module  - Beta version 2.0 programming and development complete.  Program testing and debugging being conducted. 
· Provisioning Module - Beta version 1.0 completed. NSWCCD contacted for additional inputs to Provisioning Module.

· SMART-T Registration – Processed 5 new users request for an account.

· SMART-T Feedback Log -  Eleven new feedbacks were received and reviewed.  Closed out eight feedback items .
· SMART-T Website – Website status page updated. 
· Program Review – Met with M. Ander and S. Reeves week of 12 April 04 at Pt. Hueneme.  Action items were forwarded under separate cover.
 Planned Actions:

· Follow-up with NSWCCD on  Provisioning Module review and update.
· Continue to standardize Instructions and Guidance format across all modules. 

· Continue program testing and debugging of Maintenance Planning Module (Beta Version 2.0).

· Continue to assess the Training Module to standardize the appearance of all modules. Collecting feedback from initial Navy users, and tri-service input on Performance Based acquisition for its applicability to the Drawing Module.
· Demonstrate the TM and Training Support Modules at the TMMA Conference the week of 10 May 04 in Philadelphia.

· Demonstrate SMART-T at NSWC Crane for logistics personnel.

· Plan to review SOW from PEO Mine Undersea Warfare for the Remote Minehunting System AN/WLD-1(V)1, for identifying language and format, which could aid in updating Training Module SOW element.
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