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Status:

· TM Module – Processed 17 TMCR’s for month of May. Continued working on incorporating Marine Corps requirements.  Continued review of new specification MIL-DTL-24784C.  
· Training Module – Demonstrated the Training Support Modules at the TMMA Conference the week of 10 May 04 in Philadelphia.  Discussed changes to MIL-PRF-29612B and DIDs along with Human Performance Systems Planning guidance with NETC (L. Manning).  Reviewed outstanding feedbacks – all require further evaluation and input.  Briefed and demonstrated SMART-T Training Module to SEA 03 personnel (W. Koscinski, R. Barton, G. Malady).
· Engineering Drawing Module- Reviewed and updated the first cut on inclusion of the engineering drawing processes into a format similar to the Training Module with “steps” to outline each phase of the processes.  
· Integrated Product Support Module - The development has been completed and  Beta  Version 1.0 is available in the production server.  Updated requirements and screen layouts to CITIS sub-routine.  Updated the color scheme of the product support structure in IPS Phase 4.
· Maintenance Planning Module - SME testing has begun.  Updated requirements and screen layout to CITIS sub-routine.  Completed programming testing and debugging.  Beta version 2.0 on-line for SME acceptance testing.
· Provisioning Module - Beta version 1.0 completed. NSWCCD contacted for additional inputs to Provisioning Module.

· SMART-T Registration – Processed 6 new user account requests.

· SMART-T Feedback Log -  One feedback for Training Module was received, processed, and closed-out.
 Planned Actions:

· SMART-T SME Working Group Meeting is scheduled for 15-16 June 2004 at Pt. Hueneme to review and discuss progress/status of all modules.
· Continue to standardize Instructions and Guidance format across all modules.

· Continue updating the SMART-T User’s Guide.

· Continue to assess the Training Module to standardize the appearance of all modules. Collecting feedback from initial Navy users, and tri-service input on Performance Based acquisition for its applicability to the Drawing Module.
· Demonstrate SMART-T at NSWC Crane and NSWC Panama City for logistics personnel.
· Study the possibility of aligning Integrated Product Support (IPS) Module with the 5000 Model of Acquisition.
· Brief and demonstrate SMART-T at NUWC Newport (Periscope Division) for possible use at their activity.
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