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Status:

· TM Module – Processed 26 TMCR’s for month of June. Continued working on incorporating Marine Corps requirements.  Continued review of new specification MIL-DTL-24784C.  Participated in SMART-T Working Group Meeting.
· Training Module – Module is operational.  Feedback log has 18 open training comments, 8 under review, and 136 closed comments.  Participated in SMART-T Working Group Meeting.  Currently updating the User’s Manual.
· Engineering Drawing Module- Participated in SMART-T Working Group Meeting.
· Integrated Product Support Module – Studying the possibility of aligning Integrated Product Support (IPS) Module with the 5000 Model of Acquisition.  Participated in SMART-T Working Group Meeting.
· Maintenance Planning Module – Participated in the SMART-T Working Group Meeting.  Identified additional screen changes that would include new contracts and contracts for alterations. Reviewing impact on module based on Performance Based Logistics (PBL) requirements.  SME testing is still in process.  Working on the Guidance and References sections of the module.  Completed the review of SMART-T Quick-Start User’s Guide and provided recommendations for changes/improvements.  
· Provisioning Module - Beta version 1.0 completed. NSWCCD contacted for additional inputs to Provisioning Module.  Participated in the SMART-T Working Group Meeting.

· SMART-T Registration – Issued 7 new user accounts.

· SMART-T Feedback Log -  Did not receive any feedbacks in June.
 Planned Actions:

· Continue to standardize Instructions and Guidance format across all modules.

· User’s Guide has been updated and draft copies were distributed to each module SME for review and additional input.

· Continue to assess the Training Module to standardize the appearance of all modules. Collecting feedback from initial Navy users, and tri-service input on Performance Based acquisition for its applicability to the Drawing Module.
· Demonstrate SMART-T at NSWC Crane and NSWC Panama City for logistics personnel.
· Brief and demonstrate SMART-T at NUWC Newport (Periscope Division) for possible use at their activity.
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